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ESTIMATE RUN 05/23/2005

ESTIMATE SUMMARY 17:36:16
CONTID: C13472 ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 13472-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 113.! DAYS TIME ALLOW: 165 WORK DAYS
CIMARRON - WEST PERCENT TIME: 68.79 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 0502-053
CIMARRON - WEST
NAME OF ROAD: S.H. 50
PROJECT COUNTIES: MONTROSE, REGION 3
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 05/21/2005 DATE TIME STARTED 05/19/2004
P.0. BOX 580 DATE LET 04/15/2004 DATE WORK BEGAN  06/01/2004
DATE AWARDED 04/29/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 05/19/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,917,820.45 PARTICIPATING $ 2,243,747.36 S 553,514.20
AWARD PROJECT AMT: $  3,840,371.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 57.27% TOTAL EARNINGS 2,243,747.36 553,514.20
FUNDS AVAILABLE: $ 1,674,073.09 STOCKPILED MATERIALS 362,381.05 —211,545.64
GROSS EARNINGS 2,606,128.41 341,964.56
TOTAL CLAIMS: $ 0.00 RETATNAGE -15,268.81 -6,488.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,590,859.60 335,475.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,590,859.60 335,475.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 335,475.95
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PCN: 13472-BID ESTIMATE RUN 05/23/2005
PROJECT: NH 0502-053 ESTIMATE NO: 0008 17:36:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-00100 MUCK EXCAVATION 500.000 75.000
cy 0.000 0.00
10.00000 75.000 750.00
0065 203-01100 PROOF ROLLING 100.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0070 203-01500 BLADING 40.000 11.500
HOUR 0.000 0.00
90.00000 11.500 1,035.00
0075 203-01515 BACKHOE (LANDSCAPING) 50.000 21.000
HOUR 0.000 0.00
100.00000 21.000 2,100.00
0080 203-01582 TRUCK (DUMP) 30.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0085 203-01590 FRONT END LOADER (RUBBER TIRE) 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0090 206-00000 STRUCTURE EXCAVATION 886.500 886.500
cy 0.000 0.00
10.00000 886.500 8,865.00
0095 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 546.300 546.300
cY 0.000 0.00
100.00000 546.300 54,630.00
0100 206-00100 STRUCTURE BACKFILL (CLASS 1) 146.000 146.000
cy 0.000 0.00
25.00000 146.000 3,650.00
0105 208-00006 EROSION LOG (SPECIAL) 20,000.000 4,955.000
LF 0.000 0.00
3.05000 4,955.000 15,112.75
0110 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.779
LS 0.000 0.00

4,500.00000 0.779 3,505.50
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PCN: 13472-BID ESTIMATE RUN 05/23/2005
PROJECT: NH 0502-053 ESTIMATE NO: 0008 17:36:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 18,000.000 0.000
GAL 0.000 0.00
0.50000 0.000 0.00
0120 210-00810 *RESET GROUND SIGN 9.000 9.000
EACH 0.000 0.00
210.00000 9.000 1,890.00
0125 210-00825 RESET FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0130 212-00006 *SEEDING (NATIVE) 30.000 18.290
ACRE 0.000 0.00
320.00000 18.290 5,852.80
0135 213-00003 *MULCHING (WEED FREE) 30.000 18.290
ACRE 0.000 0.00
435.00000 18.290 7,956.15
0140 213-00061 *MULCH TACKIFIER 4,500.000 2,744.000
1B 0.000 0.00
2.00000 2,744.000 5,488.00
0145 304-01000 AGGREGATE BASE COURSE (CLASS 1) 46,376.000 2,931.420
TON 38,463.570  398,097.95
10.35000 41,394.990 428,438.15
0145 MATERIAL ALLOWANCE STOCKPILE ABC CL 1 AGG 43,444.580
TON -38,463.571 -211,549.64
5.50000 4,981.009 27,395.55
0150 304-06000 AGGREGATE BASE COURSE (CLASS 6) 16,394.000 0.000
TON 0.000 0.00
10.85000 0.000 0.00
0150 MATERIAL ALLOWANCE ABC CL-6 STOCKPILE PAYMENT 16,394.000
TON 0.000 0.00
5.75000 16,394.000 94,265.50
0155 310-00500 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 50% 49,948.000 12,219.000
PAYMENT WITHHELD PENDING PASSING DENSITIES
sy 13,819.000 33,165.60
2.40000 26,038.000 62,491.20
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PCN: 13472-BID ESTIMATE RUN 05/23/2005
PROJECT: NH 0502-053 ESTIMATE NO: 0008 17:36:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 310-00600 FULL DEPTH RECLAM. OF HOT MIX ASPH. PVMT OVER 8 INCHES 76,303.000 17,068.000
50% PAYMENT WITHHELD PENDING PASSING DENSITIES
sy 15,616.000 780.80
0.05000 32,684.000 1,634.20
0165 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 452.000 452.000
SY 0.000 0.00
17.00000 452.000 7,684.00
0170 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 24,315.000 0.000
TON 0.000 0.00
24.00000 0.000 0.00
0170 MATERIAL ALLOWANCE STOCKPILE HBP AGGREGATES 24,072.000
TON 0.000 0.00
10.00000 24,072.000 240,720.00
0175 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 593.000 0.000
TON 0.000 0.00
265.00000 0.000 0.00
0180 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 865.000 0.000
TON 0.000 0.00
185.00000 0.000 0.00
0185 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 26,414.000 0.000
GAL 0.000 0.00
1.10000 0.000 0.00
0190 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 0.000 0.000
cY 0.000 0.00
125.00000 0.000 0.00
0195 601-01050 *CONCRETE CLASS B (WALL) 6.400 3.200
cy 0.000 0.00
450.00000 3.200 1,440.00
0200 601-03030 *CONCRETE CLASS D (BOX CULVERT) 51.600 51.600
cY 0.000 0.00
450.00000 51.600 23,220.00
0205 602-00000 *REINFORCING STEEL 5,500.000 5,362.000
1B 0.000 0.00
0.85000 5,362.000 4,557.70
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PCN: 13472-BID ESTIMATE RUN 05/23/2005
PROJECT: NH 0502-053 ESTIMATE NO: 0008 17:36:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 603-10180 18 INCH CORRUGATED STEEL PIPE 80.000 80.000
LF 0.000 0.00
56.00000 80.000 4,480.00
0210 MATERIAL ALLOWANCE 18 INCH CSP 0.000
LF 0.000 0.00
7.89000 0.000 0.00
0215 603-10240 24 INCH CORRUGATED STEEL PIPE 1,480.000 1,480.000
LF 0.000 0.00
75.00000 1,480.000 111,000.00
0215 MATERIAL ALLOWANCE 24 INCH CSP 0.000
LF 0.000 0.00
10.69000 0.000 0.00
0220 603-10300 30 INCH CORRUGATED STEEL PIPE 694.000 694.000
LF 0.000 0.00
80.00000 694.000 55,520.00
0220 MATERIAL ALLOWANCE 30 INCH CSP 0.000
LF 0.000 0.00
14.29000 0.000 0.00
0225 603-10360 36 INCH CORRUGATED STEEL PIPE 350.000 350.000
LF 0.000 0.00
90.00000 350.000 31,500.00
0225 MATERIAL ALLOWANCE 36 INCH CSP 0.000
LF 0.000 0.00
17.28000 0.000 0.00
0230 603-10420 42 INCH CORRUGATED STEEL PIPE 18.000 18.000
LF 0.000 0.00
150.00000 18.000 2,700.00
0230 MATERIAL ALLOWANCE 42 INCH CSP 0.000
LF 0.000 0.00
21.26000 0.000 0.00
0235 603-10480 48 INCH CORRUGATED STEEL PIPE 242.000 242.000
LF 0.000 0.00

125.00000 242.000 30,250.00
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PCN: 13472-BID ESTIMATE RUN
PROJECT: NH 0502-053 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0235 MATERIAL ALLOWANCE 48 INCH CSP 0.000
LF 0.000 0.00
23.07000 0.000 0.00
0240 603-10840 84 INCH CORRUGATED STEEL PIPE 74.000 74.000
LF 0.000 0.00
155.00000 74.000 11,470.00
0240 MATERIAL ALLOWANCE 84 INCH CSP 0.000
LF 0.000 0.00
63.97000 0.000 0.00
0245 603-15042 42 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 110.000 110.000
LF 0.000 0.00
120.00000 110.000 13,200.00
0245 MATERIAL ALLOWANCE 42 INCH EQUIVALENT CSP ARCH 0.000
LF 0.000 0.00
19.09000 0.000 0.00
0250 603-30018 18 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00
0255 603-30024 24 INCH STEEL END SECTION 38.000 38.000
EACH 0.000 0.00
300.00000 38.000 11,400.00
0260 603-30030 30 INCH STEEL END SECTION 14.000 14.000
EACH 0.000 0.00
650.00000 14.000 9,100.00
0265 603-30036 36 INCH STEEL END SECTION 7.000 7.000
EACH 0.000 0.00
550.00000 7.000 3,850.00
0270 603-30042 42 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0275 603-30048 48 INCH STEEL END SECTION 5.000 4.000
EACH 0.000 0.00

1,300.00000 4.000 5,200.00
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PCN: 13472-BID ESTIMATE RUN 05/23/2005
PROJECT: NH 0502-053 ESTIMATE NO: 0008 17:36:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-31342 42 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0285 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,875.000 0.000
LF 0.000 0.00
13.50000 0.000 0.00
0290 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0295 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0300 606-02005 *END ANCHORAGE (FLARED) 9.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0305 607-00005 *END POST 15.000 15.000
EACH 0.000 0.00
120.00000 15.000 1,800.00
0305 MATERIAL ALLOWANCE END POST 0.000
EACH 0.000 0.00
27.58000 0.000 0.00
0310 607-00010 *CORNER AND LINE BRACE POST 42.000 42.000
EACH 0.000 0.00
165.00000 42.000 6,930.00
0310 MATERIAL ALLOWANCE CORNER AND LINE BRACE POST 0.000
EACH 0.000 0.00
40.76000 0.000 0.00
0315 607-01110 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 8,855.000 8,855.000
LF 0.000 0.00
3.70000 8,855.000 32,763.50
0315 MATERIAL ALLOWANCE FENCE BARBED WIRE 0.000
LF 0.000 0.00

0.68000 0.000 0.00
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PCN: 13472-BID ESTIMATE RUN
PROJECT: NH 0502-053 ESTIMATE NO: 0008

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 MATERIAL ALLOWANCE FENCE COMBINATION WIRE 0.000
LF 0.000 0.00
0.81000 0.000 0.00
0320 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 6,050.000 6,050.000
LF 0.000 0.00
3.00000 6,050.000 18,150.00
0320 MATERIAL ALLOWANCE COMBINATION WIRE 0.000
LF 0.000 0.00
0.81000 0.000 0.00
0325 612-00001 *DELINEATOR (TYPE I) 118.000 118.000
EACH 0.000 0.00
19.00000 118.000 2,242.00
0330 612-00002 *DELINEATOR (TYPE II) 12.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0335 614-00011 *SIGN PANEL (CLASS I) 87.000 0.000
SF 0.000 0.00
24.00000 0.000 0.00
0340 614-00012 *SIGN PANEL (CLASS II) 124.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0345 614-00200 *STEEL SIGN POST (U-2) 30.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0350 614-01502 *STEEL SIGN POST (2 INCH ROUND) 135.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0355 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 133.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0360 614-01736 *STEEL SIGN GROUND STUB BASE (36 INCH) 12.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0365 625-00000 *CONSTRUCTION SURVEYING 1.000 0.490
LS 0.170 9,350.00
55,000.00000 0.660 36,300.00
0370 626-00000 *MOBILIZATION 1.000 0.600
L S 0.400 90,000.00
225,000.00000 1.000 225,000.00
0375 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.550
LS 0.138 138.00
1,000.00000 0.688 688.00
0380 627-00005 *EPOXY PAVEMENT MARKING 208.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0385 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0390 630-00000 *FLAGGING 6,500.000 2,358.300
HOUR 630.500 12,925.25
20.50000 2,988.800 61,270.40
0395 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 29.000
DAY 6.000 780.00
130.00000 35.000 4,550.00
0400 630-00012 *TRAFFIC CONTROL MANAGEMENT 140.000 63.000
DAY 15.000 4,950.00
330.00000 78.000 25,740.00
0405 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 3.000
EACH 0.000 0.00
50.00000 3.000 150.00
0410 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 21.500
EACH 0.000 0.00
60.00000 21.500 1,290.00
0415 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
80.00000 2.000 160.00
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CAT NO0200 ROADWAY

0420 630-80359 *PORTABLE MESSAGE SIGN PANEL 400.000 135.000
DAY 33.000 2,640.00
80.00000 168.000 13,440.00
0425 630-80360 *DRUM CHANNELIZING DEVICE 270.000 135.000
EACH 0.000 0.00
45.00000 135.000 6,075.00
0430 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000 4.000
EACH 0.000 0.00
70.00000 4.000 280.00
0435 630-80380 *TRAFFIC CONE 50.000 25.000
EACH 0.000 0.00
10.00000 25.000 250.00
0440 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70025 F/A QUALITY INCENTIVE PAYMENT 51,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 900-00006  ADDED ITEM (DOLLAR)/ COMPENSATION FOR RESETTING SURVEY 1,815.000 1,815.000

STAKES THAT WERE REMOVED
DOL 0.000 0.00

1.00000 1,815.000 1,815.00
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0540 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCE FOR OVERWEIGHT HAUL 0.000 -260.000
TRUCKS
DOL 0.000 0.00
1.00000 -260.000 -260.00
0545 900-00009 ADDED ITEM (GALLON)/ TEMPORARY PAVEMENT MARKING 180.000 180.000
GAL 0.000 0.00
30.00000 180.000 5,400.00
0550 900-00014 ADDED ITEM (LUMP SUM)/ RENTAL OF TRAILERS, ELECTRIC, 1.000 1.000
PHONE, TRASH, AND TOILET
LS 0.000 0.00
6,206.05000 1.000 6,206.05
0555 900-00014 ADDED ITEM (LUMP SUM)/ REMOBILIZATION COSTS INCURRED 1.000 1.000
BY TRAFFIC CONTROL SPECIALISTS
LS 0.000 0.00
6,930.00000 1.000 6,930.00

CAT 0200 CURRENT AMT $ 3,812,257.45 $ 341,964.56% 2,513,990.40
CAT NO0300 STR. K-06-C

0470 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0475 206-00000 STRUCTURE EXCAVATION 106.000 106.000
cy 0.000 0.00
10.00000 106.000 1,060.00
0480 206-00100 STRUCTURE BACKFILL (CLASS 1) 52.000 52.000
cY 0.000 0.00
25.00000 52.000 1,300.00
0485 206-01000 BED COURSE MATERIAL 107.000 83.000
cy 0.000 0.00
30.00000 83.000 2,490.00
0490 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 97.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0495 506-00212 RIPRAP (12 INCH) 162.000 0.000
cy 0.000 0.00

60.00000 0.000 0.00
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CAT NO0300 STR. K-06-C
0500 601-03030 *CONCRETE CLASS D (BOX CULVERT) 109.000 109.000
cy 0.000 0.00
450.00000 109.000 49,050.00
0505 602-00000 *REINFORCING STEEL 20,280.000 20,280.000
1B 0.000 0.00
0.85000 20,280.000 17,238.00
CAT 0300 CURRENT AMT $ 84,063.00 $ 0.00$ 73,138.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0510 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0515 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.750
EACH 0.000 0.00
10,000.00000 0.750 7,500.00
0520 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 21,500.00 $ 0.00$ 19,000.00
PROJECT TOTAL CURRENT AMT $ 3,917,820.45 $ 341,964.56 $ 2,606,128.40



